Calaveras County Water District — Phase 1: Stanislaus River
Reconnaissance-level Conjunctive Use Evaluation
Local Groundwater Assistance Program; Proposition 84, Chapter 2
Attachment 6 — Budget

The budget must be consistent with and support the work plan and schedule. The budget attachment should
consist of a budget table (Table 3) and explanatory text. In the table, for each work plan task, a budget line
item estimate should be presented, as well as a breakdown of the applicant’s funding match and requested
grant funds. Explanatory text should allow the reviewer to understand how the budget estimate was developed
(basis of estimate). This may include supporting information for the budget such as labor categories, hourly
rates, labor time estimates, and subcontractor quotes. Subcontractor quotes should also include information
supporting the quotes, such as hourly rates and the number of hours required to perform each included task.
Submittal of lump sum task estimates may be appropriate; however, applicants must substantiate the
reasonableness and logic for using a lump sum basis of estimate. The sources for other funding to complete
the proposal must be identified, though a funding match is not required. Applicants are encouraged to limit
direct project administrative expenses to less than 5% of the total proposal costs.

Table 3. Budget Table Example

Budget Category Mon-State Share* Requested Total
(Funding Match) Grant Funding

(a) | List proposed tasks on separate lines

(b) | Proposed Task
(e}

Grand Total

(Summn the rows for each cohmm)
*Conmsts of local, federal, and vahie of in-kind serace; this value should comespond to the BMS valoes under Appheant Information and
Eﬁtiun':» '1';41::i B@eﬂ {(BMS fields requure a breakdown of non-state share costs, if applicable).

The table included in this Attachment 6 presents the estimated budget and funding match for preparation
of the Phase 1: Stanislaus River Reconnaissance-level Conjunctive Use Evaluation as described in
Attachment 5: Work Plan and Attachment 7: Schedule. In addition, a more detailed breakdown of tasks,
sub-tasks and associated hours estimates is provided as a back-up.
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Detailed Budget Estimate Kennedy/Jenks Consultants

Applicant Name: Calaveras County Water District

Project Description: LGA Application: Phase 1: Stanislaus River Reconnaissance-Level Conjunctive Use Evaluation

Proposal/Job Number: B1070002 Date: 7/13/2012
Rates 2 KJ Sub Sub Sub KJ KJ KJ +
e = v ¢ o 3 o o 9 0 ol s ] s | 5:+8
4 4 9 4 4 4§ £ s oy Zez §2 = 9 22 | =5 | 52 | =5 | =38
) ) ) ) ) ) ) o = 3 Ol > 0=gTo =S a Q Q =X S 3 8 a 8 a SN x
Classification: L L L L LICJ L I} ] 2 Total 3 8 E g 8 § UEJ 8 ) c?) 8 8 g I9 Lu |9 C?) |9 i I9 "
Hourly Rate: $240 $225 $215 $185 $175 $160 $145 $110 $80 Hours Fees $ 175 $ 125 $ 175 10% Fees 10% Fees
Task 1 - Collect and Review Baseline Information
Interviews 4 8 8 20 $3,540 $700 $70 $100 $10 $3,540 $770 $110 $4,420
Research and Review of Baseline Information 4 4 8 8 8 32 $5,440 $0 $0 $5,440 $0 $0 $5,440
Prepare draft report section 2 2 4 8 2 18 $2,820 $0 $0 $2,820 $0 $0 $2,820
Task 1 - Subtotal 0 0 10 6 20 16 16 0 2 70 $11,800 $0 $0 $700 $70 $100 $10 $11,800 $770 $110 $12,680
Task 2 - Stakeholder Outreach
Prepare outreach materials for 3 briefings 6 18 12 18 8 62 $9,610 $0 $0 $9,610 $0 $0 $9,610
3 Stakeholder Briefings 18 12 18 48 $9,240 $1,400 $1,000 $2,100 $350 $250 $25 $9,240 $4,850 $275 $14,365
Prepare draft report section 4 8 4 16 $2,580 $0 $0 $2,580 $0 $0 $2,580
Task 2 - Subtotal 0 0 28 12 44 12 18 0 12 126 $21,430 $1,400 $1,000 $2,100 $350 $250 $25 $21,430 $4,850 $275 $26,555
Task 3 - Evaluate Water Supply Availability for the Program
Oversight and Coordination 4 6 4 14 $2,550 $0 $0 $2,550 $0 $0 $2,550
Develop Assumptions 0 $0 $2,800 $2,000 $280 $0 $0 $5,080 $0 $5,080
Unimpaired Flow analysis 0 $0 $5,600 $19,375 $560 $0 $0 $25,535 $0 $25,535
Operations Model with additional Unimpaired Flow analysis 0 $0 $4,200 $7,000 $420 $0 $0 $11,620 $0 $11,620
CALSIM Il For New Melones Reservoir Operations 0 $0 $3,500 $10,000 $350 $0 $0 $13,850 $0 $13,850
Prepare draft report section 4 2 6 $1,210 $1,750 $2,500 $175 $0 $1,210 $4,425 $0 $5,635
Task 3 - Subtotal 0 0 8 6 2 0 4 0 0 20 $3,760 $17,850 $40,875 $0 $1,785 $0 $0 $3,760 $60,510 $0 $64,270
Task 4 - High-Level Screening of Conjunctive Use Opportunities
In-lieu conjunctive use screening 2 8 12 4 8 32 66 $11,010 $0 $0 $11,010 $0 $0 $11,010
Direct recharge conjunctive use screening 2 4 16 4 4 12 42 $7,350 $0 $0 $7,350 $0 $0 $7,350
Prepare draft report section 4 12 16 4 36 $5,720 $0 $0 $5,720 $0 $0 $5,720
Task 4 - Subtotal 0 4 16 40 8 12 60 0 4 144 $24,080 $0 $0 $0 $0 $0 $0 $24,080 $0 $0 $24,080
Task 5 - Focused analysis of Specific Conjunctive Use Areas
Hydrogeological assessment of recharge capacity- scenario devel 2 2 6 2 12 $2,280 $0 $0 $2,280 $0 $0 $2,280
Employing the USGS Model 4 35 75 24 138 $20,890 $0 $0 $20,890 $0 $0 $20,890
Spreadsheet modeling 4 35 8 75 16 138 $21,290 $0 $0 $21,290 $0 $0 $21,290
Prepare draft report section 2 28 8 16 54 $9,210 $0 $0 $9,210 $0 $0 $9,210
Task 5 - Subtotal 0 10 4 104 0 16 168 40 0 342 $53,670 $0 $0 $0 $0 $0 $0 $53,670 $0 $0 $53,670
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Detailed Budget Estimate

Kennedy/Jenks Consultants

Applicant Name:

Calaveras County Water District

Project Description: LGA Application: Phase 1: Stanislaus River Reconnaissance-Level Conjunctive Use Evaluation

Proposal/Job Number: B1070002 Date: 7/13/2012
Rates 2 KJ Sub Sub Sub KJ KJ KJ +
e = x ¢ @ v o o 8 0 0o s ] o | 5+8
% % 9 & & 5 G £ s ko5 2oz 82 = 2 2S5 | 55 =2 | =5 | 258
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Classification: L L L L L L L L < Total - wa= W= W C = n o c = = 4 o = W =
Hourly Rate: $185 $160 $145 $80 Hours Fees 175 125 $ 175 10% Fees 10% Fees
Task 6 - Identification and Evaluation of Infrastructure for Conjunctive Use
Existing Infrastructure 2 8 2 28 $4,800 $0 $0 $4,800 $0 $0 $4,800
Potential Future Infrastructure 4 20 6 44 $7,510 $0 $0 $7,510 $0 $0 $7,510
Prepare draft report section 2 12 4 26 $4,070 $0 $0 $4,070 $0 $0 $4,070
Task 6 - Subtotal 0 8 0 40 8 4 98 $16,380 $0 $0 $0 $0 $0 $0 $16,380 $0 $0 $16,380
Task 7 - Prepare Draft and Final Report
Assemble Administrative Draft and Prepare Exec Summ 12 6 28 8 70 $11,610 $0 $500 $50 $11,610 $0 $550 $12,160
Prepare Public draft report 4 4 16 4 36 $5,880 $0 $0 $5,880 $0 $0 $5,880
Prepare final report 4 4 12 4 32 $5,240 $0 $600 $60 $5,240 $0 $660 $5,900
Task 7 - Subtotal 0 20 14 56 0 16 138 $22,730 $0 $0 $0 $0 $1,100 $110 $22,730 $0 $1,210 $23,940
Task 8 - Project Management and QA/QC
Project Management 18 6 36 $6,450 $0 $0 $6,450 $0 $0 $6,450
Invoice Preparation/DWR Status reports 8 8 28 $4,460 $0 $0 $4,460 $0 $0 $4,460
PM Meetings/Conference Calls 18 8 6 40 $7,710 $2,100 $1,500 $700 $280 $0 $7,710 $4,580 $0 $12,290
QA/QC and C&CR 12 2 2 20 $4,330 $0 $0 $4,330 $0 $0 $4,330
Task 8 - Subtotal 12 46 10 6 0 14 124 $22,950 $2,100 $1,500 $700 $280 $0 $0 $22,950 $4,580 $0 $27,530
All Tasks Total 26 140 192 158 274 52 1062 $176,800 $21,350 $43,375 $3,500 $2,485 $1,450 $145 $176,800 $70,710 $1,595 $249,105
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